SUBCONTRACTOR CHANGE ORDER

PROJECT NAME	Viridian Hotel Project					
LOCATION OF WORK	1234 Ave, San Luis Obispo, CA 93405					
CONTRACT NO.		CHANGE ORDER NO. 2024.15		2024.15		
REQUESTING PARTY		DATE OF REQUEST 2		2/5/24	/5/24	
PROJECT MANAGER	Jackson Smith	CONTRACTOR				
OWNER		ENGINEER				
	SUBCONTACTOR ITEMIZED	BREAKDO	WN OF WO	RK		
MATERIAL NAME	DESCRIPTION		QUANTITE	UNIT PRICE	AMOUNT	
Stamped Pavers	Installation of red stamped pavers as approved per drawing S0.213 R1		26	\$68.00	\$1,768.00	
Excavation/Removal	Demo and Excavation of originally installed walkway pavers		26	\$45.00	\$1,170.00	
	(3 Man Crew)					
				TOTAL	\$2,938.0	
	LABOR		NO. OF HR		AMOUNT	
REGULAR PAY			48	\$55.00	\$2,640.0	
OVERTIME PAY						
				TOTAL	\$2,640.00	
	EQUIPMENT		NO. OF HR	RATE	AMOUNT	
RENTED						
OWNED			16	-	-	
TRUCKING			8	\$150.00	\$1,200.00	
				TOTAL	\$1,200.0	
OVERHEAD (M.	ATERIAL, LABOR, & EQUIPMENT TOTA	L)	\$6,778.0	00 x 15%	\$1,016.7	
				RAND TOTAL	\$7,794.70	
			_			

RECOMMENDED BY ENGINEER	APPROVED BY OWNER	
DATE	DATE	
ACCEPTED BY CONTRACTOR	REVIEWED BY	
DATE	DATE	